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ESTIMATE RUN 09/19/2007

ESTIMATE SUMMARY 08:20:41

CONTID: C13289         ESTIMATE NO: 0008 PROG 2005

PCN: 13289-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Jct SH 116-North PERCENT TIME:

PROJECT NO: NH 2871-030                   

Jct SH 116-North

NAME OF ROAD: 287A

PROJECT COUNTIES: BACA

CONTRACTOR:

INTERSTATE HIGHWAY CONSTRUCTION PAY PERIOD ENDING 08/25/2007 DATE TIME STARTED 07/12/2006

P. O. BOX 4356 DATE LET 05/18/2006 DATE WORK BEGAN

 DATE AWARDED 06/22/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/12/2006 DATE ACCEPTED

ENGLEWOOD CO 80155-4356303 790-9100 DATE NOTICE TO PROCEED 07/12/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 18,798,471.56 PARTICIPATING $ $ 1,654,644.81

AWARD PROJECT AMT: 17,483,249.34 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-132,286.26

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

81.55

TIME ALLOW:

ORIG TIME ALLOW:

412 CALENDAR DAYS

CALENDAR DAYS412

62.71%

7,010,490.26

1,654,644.81

1,522,358.55

1,522,358.55

$

$

$

$

11,787,981.30

0.00

11,787,981.30

250,217.99

12,038,199.29

-262,248.74

0.00

11,775,950.55

0.00

AMOUNT DUE 11,775,950.55 1,522,358.55

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,522,358.55

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

PROWERS

336.0
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PCN: 13289-BID    ESTIMATE RUN 09/19/2007

PROJECT: NH 2871-030                   ESTIMATE NO: 0008 08:20:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF PIPE 48.000 39.000

EACH 4.500 10,697.76

2,377.28000 43.500 103,411.68

202-00033  
 

0010 *REMOVAL OF DELINEATOR 326.000 163.000

EACH 163.000 679.71

4.17000 326.000 1,359.42

202-00090  
 

0015 REMOVAL OF CONCRETE PAVEMENT 4,129.270 3,585.960

SY  543.310 8,839.65

16.27000 4,129.270 67,183.22

202-00210  
 

0020 *REMOVAL OF ASPHALT MAT 24,680.000 21,951.100

SY  544.000 2,475.20

4.55000 22,495.100 102,352.71

202-00220  
 

0025 *REMOVAL OF PAVEMENT MARKING 20,104.000 1,185.700

SF  0.000 0.00

1.29000 1,185.700 1,529.55

202-00250  
 

0030 *REMOVAL OF GROUND SIGN 56.000 30.000

EACH 26.000 1,760.46

67.71000 56.000 3,791.76

202-00810  
 

0035 *REMOVAL OF FENCE 89,098.000 0.000

LF  37,560.000 10,141.20

0.27000 37,560.000 10,141.20

202-01000  
 

0040 *REMOVAL OF GUARDRAIL TYPE 3 2,510.000 2,064.000

LF  388.000 807.04

2.08000 2,452.000 5,100.16

202-01130  
 

0045 *REMOVAL OF END ANCHORAGE 26.000 20.000

EACH 4.000 500.40

125.10000 24.000 3,002.40

202-01300  
 

0050 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 36,267.000 9,788.000

CY  10,422.000 109,535.22

10.51000 20,210.000 212,407.10

203-00060  
 

0055 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 22,729.000 20,849.870

CY  727.110 12,811.68

17.62000 21,576.980 380,186.39

203-00062  
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PCN: 13289-BID    ESTIMATE RUN 09/19/2007

PROJECT: NH 2871-030                   ESTIMATE NO: 0008 08:20:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 PROOF ROLLING 10.000 0.000

HOUR 0.000 0.00

167.45000 0.000 0.00

203-01100  
 

0065 BLADING 175.000 40.460

HOUR 8.000 1,339.60

167.45000 48.460 8,114.63

203-01500  
 

0070 POTHOLING 73.250 73.250

HOUR 0.000 0.00

217.70000 73.250 15,946.53

203-01597  
 

0075 STRUCTURE EXCAVATION 619.620 534.140

CY  85.480 757.35

8.86000 619.620 5,489.83

206-00000  
 

0080 *STRUCTURE BACKFILL (FLOW-FILL) 691.540 597.140

CY  94.400 14,871.78

157.54000 691.540 108,945.21

206-00065  
 

0085 TOPSOIL 28,199.000 7,050.000

CY  7,050.000 23,194.50

3.29000 14,100.000 46,389.00

207-00205  
 

0090 *EROSION LOG (12 INCH) 872.000 700.000

LF  0.000 0.00

6.77000 700.000 4,739.00

208-00002  
 

0095 *EROSION BALES (WEED FREE) 322.000 109.000

EACH 0.000 0.00

12.51000 109.000 1,363.59

208-00011  
 

0100 *SILT FENCE 4,888.000 4,888.000

LF  0.000 0.00

1.31000 4,888.000 6,403.28

208-00020  
 

0105 CONCRETE WASHOUT STRUCTURE 8.000 8.000

EACH 0.000 0.00

2,711.45000 8.000 21,691.60

208-00045  
 

0110 STABILIZED CONSTRUCTION ENTRANCE 5.000 4.000

EACH 0.000 0.00

3,253.74000 4.000 13,014.96

208-00070  
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PCN: 13289-BID    ESTIMATE RUN 09/19/2007

PROJECT: NH 2871-030                   ESTIMATE NO: 0008 08:20:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 SEDIMENT REMOVAL AND DISPOSAL 1.500 1.000

L S 0.000 0.00

10,845.81000 1.000 10,845.81

208-00100  
 

0120 EROSION CONTROL SUPERVISOR 1.000 1.000

L S 0.000 0.00

25,000.00000 1.000 25,000.00

208-00200  
 

0125 WATER 250.000 125.000

MGAL 125.000 475.00

3.80000 250.000 950.00

209-00000  
 

0130 *RESET MAILBOX STRUCTURE (TYPE 1) 2.000 0.000

EACH 0.000 0.00

208.36000 0.000 0.00

210-00011  
 

0135 *RESET MAILBOX STRUCTURE (TYPE 2) 2.000 0.000

EACH 0.000 0.00

260.44000 0.000 0.00

210-00012  
 

0140 *RESET MAILBOX STRUCTURE (TYPE 3) 2.000 0.000

EACH 0.000 0.00

416.71000 0.000 0.00

210-00013  
 

0145 *SEEDING (NATIVE) 50.000 26.820

ACRE 0.000 0.00

336.45000 26.820 9,023.59

212-00006  
 

0150 *MULCHING (WEED FREE) 75.220 43.500

ACRE 31.720 7,388.54

232.93000 75.220 17,520.99

213-00003  
 

0155 *MULCH TACKIFIER 15,042.000 8,698.000

LB  6,344.000 9,833.20

1.55000 15,042.000 23,315.10

213-00061  
 

0160 *SOIL RETENTION BLANKET (CLASS 2) 5,290.000 2,750.800

SY  0.000 0.00

5.18000 2,750.800 14,249.14

216-00022  
 

0165 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 600.000 91.480

TON 3.000 461.04

153.68000 94.480 14,519.69

403-00720  
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PCN: 13289-BID    ESTIMATE RUN 09/19/2007

PROJECT: NH 2871-030                   ESTIMATE NO: 0008 08:20:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 CONCRETE PAVEMENT (6 INCH) 6,563.000 4,209.730

SY  1,579.720 79,712.67

50.46000 5,789.450 292,135.65

412-00600  
 

0175 *CONCRETE PAVEMENT (12 INCH) 284,742.000 155,122.560

SY  17,444.200 619,094.66

35.49000 172,566.760 6,124,394.31

412-01200  
 

0175 MATERIAL ALLOWANCE FINE AGGREAGATE 0.000

SY  0.000 0.00

5.33000 0.000 0.00

0175 MATERIAL ALLOWANCE FINE AGGREAGATE 0.000

SY  0.000 0.00

5.33000 0.000 0.00

0175 MATERIAL ALLOWANCE FINE AGGREAGATE 0.000

SY  0.000 0.00

5.33000 0.000 0.00

0175 MATERIAL ALLOWANCE NO. 57 COARSE AGGREGATE 0.000

SY  0.000 0.00

2.23000 0.000 0.00

0175 MATERIAL ALLOWANCE NO. 57 COARSE AGGREGATE 24,031.677

SY  -17,444.197 -38,900.56

2.23000 6,587.480 14,690.08

0175 MATERIAL ALLOWANCE NO. 57 COARSE AGGREGATE 59,290.740

SY  0.000 0.00

2.23000 59,290.740 132,218.35

0175 MATERIAL ALLOWANCE 1 1/2" X 18" EPOXY COATED SMOOTH 
DOWELS

0.000

SY  0.000 0.00

3.87000 0.000 0.00

0175 MATERIAL ALLOWANCE 1 1/2" X 18" EPOXY COATED SMOOTH 
DOWELS

0.000

SY  0.000 0.00

3.87000 0.000 0.00

0175 MATERIAL ALLOWANCE EMBEDS AND OTHER 0.000

SY  0.000 0.00

16.44000 0.000 0.00
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PCN: 13289-BID    ESTIMATE RUN 09/19/2007

PROJECT: NH 2871-030                   ESTIMATE NO: 0008 08:20:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0180 24 INCH REINFORCED CONCRETE PIPE 1,425.000 1,000.000

LF  184.000 16,994.24

92.36000 1,184.000 109,354.24

603-01240  
 

0185 30 INCH REINFORCED CONCRETE PIPE 364.000 280.000

LF  0.000 0.00

112.55000 280.000 31,514.00

603-01300  
 

0190 48 INCH REINFORCED CONCRETE PIPE 272.000 88.000

LF  48.000 9,441.60

196.70000 136.000 26,751.20

603-01480  
 

0195 60 INCH REINFORCED CONCRETE PIPE 114.000 0.000

LF  64.000 18,057.60

282.15000 64.000 18,057.60

603-01600  
 

0200 84 INCH REINFORCED CONCRETE PIPE 96.000 0.000

LF  48.000 24,121.92

502.54000 48.000 24,121.92

603-01840  
 

0205 45X29 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 64.000 64.000

LF  0.000 0.00

134.49000 64.000 8,607.36

603-02365  
 

0210 76X48 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 288.000 288.000

LF  0.000 0.00

357.41000 288.000 102,934.08

603-02600  
 

0215 91X58 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 96.000 88.000

LF  0.000 0.00

521.27000 88.000 45,871.76

603-02720  
 

0220 106X68 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 96.000 0.000

LF  48.000 35,651.04

742.73000 48.000 35,651.04

603-02840  
 

0225 24 INCH REINFORCED CONCRETE END SECTION 2.000 2.000

EACH 0.000 0.00

714.95000 2.000 1,429.90

603-05024  
 

0227 48 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

3,770.50000 1.000 3,770.50

603-05048  
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PCN: 13289-BID    ESTIMATE RUN 09/19/2007

PROJECT: NH 2871-030                   ESTIMATE NO: 0008 08:20:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0228 60 INCH REINFORCED CONCRETE END SECTION 1.000 0.000

EACH 1.000 4,662.09

4,662.09000 1.000 4,662.09

603-05060  
 

0230 84 INCH REINFORCED CONCRETE END SECTION 2.000 0.000

EACH 0.000 0.00

7,745.23000 0.000 0.00

603-05084  
 

0235 76X48 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 6.000 6.000

EACH 0.000 0.00

2,978.93000 6.000 17,873.58

603-05160  
 

0240 91X58 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 2.000 1.000

EACH 1.000 13,107.32

13,107.32000 2.000 26,214.64

603-05172  
 

0245 18 INCH CORRUGATED STEEL PIPE 450.000 450.000

LF  0.000 0.00

45.88000 450.000 20,646.00

603-10180  
 

0250 24 INCH CORRUGATED STEEL PIPE 432.000 420.000

LF  12.000 640.92

53.41000 432.000 23,073.12

603-10240  
 

0255 24 INCH PIPE SAFETY END TREATMENT 30.000 15.000

EACH 6.000 14,298.90

2,383.15000 21.000 50,046.15

603-33024  
 

0260 30 INCH PIPE SAFETY END TREATMENT 8.000 7.000

EACH 0.000 0.00

2,978.93000 7.000 20,852.51

603-33030  
 

0265 48 INCH PIPE SAFETY END TREATMENT 5.000 0.000

EACH 1.000 4,170.50

4,170.50000 1.000 4,170.50

603-33048  
 

0270 60 INCH PIPE SAFETY END TREATMENT 2.000 0.000

EACH 0.000 0.00

5,362.09000 0.000 0.00

603-33060  
 

0275 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 4,200.000 3,075.000

LF  475.000 7,552.50

15.90000 3,550.000 56,445.00

606-00301  
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PCN: 13289-BID    ESTIMATE RUN

PROJECT: NH 2871-030                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 MATERIAL ALLOWANCE 1,125.000

LF  -475.000 -4,949.50

10.42000 650.000 6,773.00

0280 *TRANSITION TYPE 3G 20.000 0.000

EACH 14.000 10,727.36

766.24000 14.000 10,727.36

606-01370  
 

0280 MATERIAL ALLOWANCE 20.000

EACH -14.000 -9,303.00

664.50000 6.000 3,987.00

0285 *TRANSITION TYPE 3J 2.000 2.000

EACH 0.000 0.00

625.49000 2.000 1,250.98

606-01385  
 

0290 *END ANCHORAGE TYPE 3K 2.000 2.000

EACH 0.000 0.00

1,026.85000 2.000 2,053.70

606-01390  
 

0290 MATERIAL ALLOWANCE 0.000

EACH 0.000 0.00

637.50000 0.000 0.00

0295 *END ANCHORAGE (FLARED) 20.000 14.000

EACH 4.000 6,254.96

1,563.74000 18.000 28,147.32

606-02005  
 

0295 MATERIAL ALLOWANCE 6.000

EACH -4.000 -4,240.00

1,060.00000 2.000 2,120.00

0300 *END POST 29.000 0.000

EACH 14.000 1,459.36

104.24000 14.000 1,459.36

607-00005  
 

0305 *CORNER AND LINE BRACE POST 139.000 0.000

EACH 51.000 5,848.17

114.67000 51.000 5,848.17

607-00010  
 

0310 *FENCE BARBED WIRE WITH METAL POSTS 89,098.000 0.000

LF  37,560.000 37,184.40

0.99000 37,560.000 37,184.40

607-01000  
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PCN: 13289-BID    ESTIMATE RUN

PROJECT: NH 2871-030                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0310 MATERIAL ALLOWANCE T POSTS AND WIRE 93,040.390

LF  -36,769.756 -15,075.60

0.41000 56,270.634 23,070.96

0315 *FENCE (TEMPORARY) 1,000.000 300.000

LF  0.000 0.00

1.04000 300.000 312.00

607-11580  
 

0320 *DELINEATOR (TYPE I) 280.000 0.000

EACH 0.000 0.00

17.71000 0.000 0.00

612-00001  
 

0325 *DELINEATOR (TYPE II) 70.000 0.000

EACH 0.000 0.00

18.76000 0.000 0.00

612-00002  
 

0330 *DELINEATOR (TYPE III) 50.000 0.000

EACH 0.000 0.00

19.80000 0.000 0.00

612-00003  
 

0335 *SIGN PANEL (CLASS I) 52.000 0.000

SF  0.000 0.00

17.71000 0.000 0.00

614-00011  
 

0340 *SIGN PANEL (CLASS II) 410.000 0.000

SF  0.000 0.00

21.88000 0.000 0.00

614-00012  
 

0345 *SIGN PANEL (CLASS III) 45.000 0.000

SF  0.000 0.00

25.00000 0.000 0.00

614-00013  
 

0350 *STEEL SIGN POST (W 6X15) 28.000 0.000

LF  0.000 0.00

33.34000 0.000 0.00

614-00615  
 

0355 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKET) 147.000 0.000

LF  0.000 0.00

19.80000 0.000 0.00

614-01502  
 

0360 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

458.000 0.000

LF  0.000 0.00

32.29000 0.000 0.00

614-01582  
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PCN: 13289-BID    ESTIMATE RUN 09/19/2007

PROJECT: NH 2871-030                   ESTIMATE NO: 0008 08:20:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0365 *CONCRETE FOOTING (TYPE 2) 2.000 0.000

EACH 0.000 0.00

1,093.88000 0.000 0.00

614-03002  
 

0370 FLASHING BEACON 1.000 0.000

EACH 0.000 0.00

1,908.82000 0.000 0.00

614-80000  
 

0375 *DETOUR PAVEMENT 5,778.000 5,200.200

SY  0.000 0.00

34.32000 5,200.200 178,470.86

621-00450  
 

0380 *CONSTRUCTION SURVEYING 1.000 0.658

L S 0.141 31,725.00

225,000.00000 0.799 179,775.00

625-00000  
 

0385 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

1,204,654.21000 1.000 1,204,654.21

626-00000  
 

0390 *PAVEMENT MARKING PAINT 540.000 183.900

GAL 80.920 2,735.91

33.81000 264.820 8,953.56

627-00001  
 

0395 *EPOXY PAVEMENT MARKING 405.000 0.000

GAL 122.560 8,663.77

70.69000 122.560 8,663.77

627-00005  
 

0400 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) 44,317.000 0.000

SF  10,463.830 85,803.41

8.20000 10,463.830 85,803.41

627-02001  
 

0405 *THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 62.000 0.000

SF  0.000 0.00

15.37000 0.000 0.00

627-30205  
 

0410 *THERMOPLASTIC PAVEMENT MARKING (XWALK-STOPLINE) 288.000 0.000

SF  0.000 0.00

6.15000 0.000 0.00

627-30210  
 

0415 *FLAGGING 27,000.000 10,330.500

HOUR 3,184.500 66,396.83

20.85000 13,515.000 281,787.75

630-00000  
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PCN: 13289-BID    ESTIMATE RUN 09/19/2007

PROJECT: NH 2871-030                   ESTIMATE NO: 0008 08:20:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0420 *PILOT CAR OPERATION 5,640.000 1,943.500

HOUR 672.000 25,603.20

38.10000 2,615.500 99,650.55

630-00001  
 

0425 *TRAFFIC CONTROL INSPECTION 93.000 93.000

DAY 0.000 0.00

156.37000 93.000 14,542.41

630-00007  
 

0430 *TRAFFIC CONTROL MANAGEMENT 341.000 137.000

DAY 28.000 19,600.00

700.00000 165.000 115,500.00

630-00012  
 

0435 *FLASHING BEACON (PORTABLE) 6.000 3.000

EACH 0.000 0.00

521.25000 3.000 1,563.75

630-80001  
 

0440 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 18.000 9.000

EACH 0.000 0.00

364.87000 9.000 3,283.83

630-80336  
 

0445 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 25.000 12.500

EACH 0.000 0.00

130.31000 12.500 1,628.88

630-80341  
 

0450 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 74.000 37.000

EACH 0.000 0.00

156.37000 37.000 5,785.69

630-80342  
 

0455 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.000 0.00

13,031.13000 1.000 13,031.13

630-80355  
 

0460 *DRUM CHANNELIZING DEVICE 667.000 333.500

EACH 0.000 0.00

46.92000 333.500 15,647.82

630-80360  
 

0465 CONCRETE BARRIER (TEMPORARY) 4,070.000 196.000

LF  0.000 0.00

20.28000 196.000 3,974.88

630-80370  
 

0470 *TRAFFIC CONE 150.000 75.000

EACH 0.000 0.00

11.46000 75.000 859.50

630-80380  
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PROJECT: NH 2871-030                   ESTIMATE NO: 0008 08:20:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0471 CHANNELIZING DEVICE (SPECIAL) FLAGS FOR TOP OF SIGNS 26.000 13.000

EACH 0.000 0.00

35.59000 13.000 462.67

630-80390  
 

0475 F/A MINOR CONTRACT REVISIONS 152,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0480 F/A PARTNERING 5,000.000 2,503.900

F A 0.000 0.00

1.00000 2,503.900 2,503.90

700-70011  
 

0485 F/A FUEL COST ADJUSTMENT 80,000.000 -1,297.490

F A 0.000 0.00

1.00000 -1,297.490 -1,297.49

700-70016  
 

0490 F/A ON-THE-JOB TRAINEE 800.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020  
 

0495 F/A OJT COLORADO TRAINING PROGRAM 10,425.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0500 F/A QUALITY INCENTIVE PAYMENT 450,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0505 F/A QUALITY INCENTIVE PAYMENT (SMOOTHNESS) 181,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0510 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0515 F/A LANE RENTAL I/D 75,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70035  
 

0520 F/A ELECTRIC SERVICE 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70190  
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PCN: 13289-BID    ESTIMATE RUN 09/19/2007

PROJECT: NH 2871-030                   ESTIMATE NO: 0008 08:20:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0525 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $1,293,609.00 10,781,653.45CURRENT AMT 17,358,379.49 $$

CAT NO0307 STRUCTURE N-26-O 

0371 RUMBLE STRIP (SPECIAL) 2,200.000 1,100.000

LF  1,100.000 5,225.00

4.75000 2,200.000 10,450.00

614-80386  
 

0530 *REMOVAL OF ASPHALT MAT (PLANING) 845.000 439.000

SY  406.000 3,576.86

8.81000 845.000 7,444.45

202-00240  
 

0535 *REMOVAL OF BRIDGE RAILING 373.000 373.000

LF  0.000 0.00

8.34000 373.000 3,110.82

202-00425  
 

0540 STRUCTURE EXCAVATION 156.000 156.000

CY  0.000 0.00

8.86000 156.000 1,382.16

206-00000  
 

0545 *STRUCTURE BACKFILL (FLOW-FILL) 42.160 20.250

CY  21.910 3,451.70

157.54000 42.160 6,641.89

206-00065  
 

0550 *PAINT EXISTING STRUCTURE(S) 0.250 0.000

L S 0.250 6,887.14

27,548.56000 0.250 6,887.14

509-90000  
 

0555 *CONCRETE SEALER 1,071.000 0.000

SY  0.000 0.00

7.68000 0.000 0.00

515-00400  
 

0560 *BRIDGE EXPANSION DEVICE (0-4 INCH) 111.000 0.000

LF  0.000 0.00

128.20000 0.000 0.00

518-01004  
 

0560 MATERIAL ALLOWANCE EXPAN DEVICE 111.000

LF  0.000 0.00

92.00000 111.000 10,212.00
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PCN: 13289-BID    ESTIMATE RUN 09/19/2007

PROJECT: NH 2871-030                   ESTIMATE NO: 0008 08:20:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0307 STRUCTURE N-26-O 

0565 *CONCRETE CLASS D (BRIDGE) 110.300 55.930

CY  54.370 17,570.75

323.17000 110.300 35,645.65

601-03040  
 

0570 *CONCRETE CLASS HT (DECK TOPPING) 80.550 38.290

CY  42.260 17,910.63

423.82000 80.550 34,138.70

601-05540  
 

0575 *BRIDGE DECK FINISH (SAWED GROOVES) 1,071.000 0.000

SY  0.000 0.00

3.11000 0.000 0.00

601-40250  
 

0580 *REINFORCING STEEL 7,460.000 0.000

LB  0.000 0.00

0.91000 0.000 0.00

602-00000  
 

0581 REINFORCING STEEL (EPOXY COATED) 16,748.990 8,367.400

LB  8,381.590 8,465.41

1.01000 16,748.990 16,916.48

602-00020  
 

0585 *BRIDGE RAIL TYPE 10R 373.000 0.000

LF  187.000 22,223.08

118.84000 187.000 22,223.08

606-11010  
 

0585 MATERIAL ALLOWANCE BRIDGE RAIL N-26-O 373.000

LF  -187.000 -11,276.10

60.30000 186.000 11,215.80

CAT 0307 $74,034.47 166,268.17CURRENT AMT 199,519.50 $$

CAT NO0308 STRUCTURE N-26-P 

0590 *REMOVAL OF ASPHALT MAT (PLANING) 694.000 390.000

SY  304.000 2,678.24

8.81000 694.000 6,114.14

202-00240  
 

0595 *REMOVAL OF BRIDGE RAILING 316.000 316.000

LF  0.000 0.00

8.34000 316.000 2,635.44

202-00425  
 

0600 STRUCTURE EXCAVATION 148.000 148.000

CY  0.000 0.00

8.86000 148.000 1,311.28

206-00000  
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PCN: 13289-BID    ESTIMATE RUN 09/19/2007

PROJECT: NH 2871-030                   ESTIMATE NO: 0008 08:20:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0308 STRUCTURE N-26-P 

0605 *STRUCTURE BACKFILL (FLOW-FILL) 39.350 39.350

CY  0.000 0.00

157.54000 39.350 6,199.20

206-00065  
 

0610 *PAINT EXISTING STRUCTURE(S) 0.250 0.000

L S 0.250 6,887.14

27,548.56000 0.250 6,887.14

509-90000  
 

0615 *CONCRETE SEALER 917.000 0.000

SY  0.000 0.00

7.68000 0.000 0.00

515-00400  
 

0620 *BRIDGE EXPANSION DEVICE (0-4 INCH) 96.000 0.000

LF  0.000 0.00

128.20000 0.000 0.00

518-01004  
 

0620 MATERIAL ALLOWANCE EXPAN DEVICE 96.000

LF  0.000 0.00

92.00000 96.000 8,832.00

0625 *CONCRETE CLASS D (BRIDGE) 103.310 103.310

CY  0.000 0.00

323.17000 103.310 33,386.69

601-03040  
 

0630 *CONCRETE CLASS HT (DECK TOPPING) 63.720 29.680

CY  34.040 14,426.83

423.82000 63.720 27,005.81

601-05540  
 

0635 *BRIDGE DECK FINISH (SAWED GROOVES) 917.000 0.000

SY  0.000 0.00

3.11000 0.000 0.00

601-40250  
 

0640 *REINFORCING STEEL 6,968.000 0.000

LB  0.000 0.00

0.91000 0.000 0.00

602-00000  
 

0641 REINFORCING STEEL (EPOXY COATED) 14,926.490 14,686.600

LB  239.890 242.29

1.01000 14,926.490 15,075.75

602-00020  
 

0645 *BRIDGE RAIL TYPE 10R 316.000 0.000

LF  316.000 37,553.44

118.84000 316.000 37,553.44

606-11010  
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PCN: 13289-BID    ESTIMATE RUN

PROJECT: NH 2871-030                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0308 STRUCTURE N-26-P 

0645 MATERIAL ALLOWANCE BRIDGE RAIL N-26-P 316.000

LF  -316.000 -19,054.80

60.30000 0.000 0.00

CAT 0308 $42,733.14 145,000.89CURRENT AMT 164,711.40 $$

CAT NO0309 STRUCTURE N-26-Q 

0650 *REMOVAL OF ASPHALT MAT (PLANING) 659.000 372.000

SY  287.000 2,528.47

8.81000 659.000 5,805.79

202-00240  
 

0655 *REMOVAL OF BRIDGE RAILING 303.000 303.000

LF  0.000 0.00

8.34000 303.000 2,527.02

202-00425  
 

0660 STRUCTURE EXCAVATION 209.300 209.300

CY  0.000 0.00

8.86000 209.300 1,854.40

206-00000  
 

0665 *STRUCTURE BACKFILL (FLOW-FILL) 40.570 40.570

CY  0.000 0.00

157.54000 40.570 6,391.40

206-00065  
 

0670 *PAINT EXISTING STRUCTURE(S) 0.250 0.000

L S 0.250 6,887.14

27,548.56000 0.250 6,887.14

509-90000  
 

0675 *CONCRETE SEALER 884.000 0.000

SY  0.000 0.00

7.68000 0.000 0.00

515-00400  
 

0680 *BRIDGE EXPANSION DEVICE (0-4 INCH) 111.000 0.000

LF  0.000 0.00

128.20000 0.000 0.00

518-01004  
 

0680 MATERIAL ALLOWANCE EXPAN DEVICE 111.000

LF  0.000 0.00

92.00000 111.000 10,212.00

0685 *CONCRETE CLASS D (BRIDGE) 104.070 104.070

CY  0.000 0.00

323.17000 104.070 33,632.30

601-03040  
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PCN: 13289-BID    ESTIMATE RUN 09/19/2007

PROJECT: NH 2871-030                   ESTIMATE NO: 0008 08:20:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0309 STRUCTURE N-26-Q 

0690 *CONCRETE CLASS HT (DECK TOPPING) 48.820 22.800

CY  26.020 11,027.80

423.82000 48.820 20,690.89

601-05540  
 

0695 *BRIDGE DECK FINISH (SAWED GROOVES) 884.000 0.000

SY  0.000 0.00

3.11000 0.000 0.00

601-40250  
 

0700 *REINFORCING STEEL 7,460.000 0.000

LB  0.000 0.00

0.91000 0.000 0.00

602-00000  
 

0701 REINFORCING STEEL (EPOXY COATED) 15,065.990 14,826.100

LB  239.890 242.29

1.01000 15,065.990 15,216.65

602-00020  
 

0705 *BRIDGE RAIL TYPE 10R 303.000 0.000

LF  303.000 36,008.52

118.84000 303.000 36,008.52

606-11010  
 

0705 MATERIAL ALLOWANCE BRIDGE RAIL N-26-Q 303.000

LF  -303.000 -18,270.90

60.30000 0.000 0.00

CAT 0309 $38,423.32 139,226.11CURRENT AMT 159,571.27 $$

CAT NO0310 STRUCTURE N-26-R 

0710 *REMOVAL OF ASPHALT MAT (PLANING) 763.000 762.700

SY  0.000 0.00

8.81000 762.700 6,719.39

202-00240  
 

0715 *REMOVAL OF BRIDGE RAILING 342.000 342.000

LF  0.000 0.00

8.34000 342.000 2,852.28

202-00425  
 

0720 STRUCTURE EXCAVATION 151.000 63.840

CY  0.000 0.00

8.86000 63.840 565.62

206-00000  
 

0725 *STRUCTURE BACKFILL (FLOW-FILL) 35.090 35.090

CY  0.000 0.00

157.54000 35.090 5,528.08

206-00065  
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PCN: 13289-BID    ESTIMATE RUN 09/19/2007

PROJECT: NH 2871-030                   ESTIMATE NO: 0008 08:20:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0310 STRUCTURE N-26-R 

0730 *PAINT EXISTING STRUCTURE(S) 0.250 0.000

L S 0.250 6,887.14

27,548.56000 0.250 6,887.14

509-90000  
 

0735 *CONCRETE SEALER 988.000 0.000

SY  0.000 0.00

7.68000 0.000 0.00

515-00400  
 

0740 *BRIDGE EXPANSION DEVICE (0-4 INCH) 99.000 0.000

LF  0.000 0.00

128.20000 0.000 0.00

518-01004  
 

0740 MATERIAL ALLOWANCE EXPAN DEVICE 99.000

LF  0.000 0.00

92.00000 99.000 9,108.00

0745 *CONCRETE CLASS D (BRIDGE) 108.950 70.610

CY  38.340 12,390.34

323.17000 108.950 35,209.37

601-03040  
 

0750 *CONCRETE CLASS HT (DECK TOPPING) 57.710 26.020

CY  31.690 13,430.86

423.82000 57.710 24,458.65

601-05540  
 

0755 *BRIDGE DECK FINISH (SAWED GROOVES) 988.000 0.000

SY  0.000 0.00

3.11000 0.000 0.00

601-40250  
 

0760 *REINFORCING STEEL 7,078.000 0.000

LB  0.000 0.00

0.91000 0.000 0.00

602-00000  
 

0761 REINFORCING STEEL (EPOXY COATED) 17,344.990 11,441.400

LB  5,903.590 5,962.63

1.01000 17,344.990 17,518.44

602-00020  
 

0765 *BRIDGE RAIL TYPE 10R 342.000 0.000

LF  186.000 22,104.24

118.84000 186.000 22,104.24

606-11010  
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PCN: 13289-BID    ESTIMATE RUN

PROJECT: NH 2871-030                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0310 STRUCTURE N-26-R 

0765 MATERIAL ALLOWANCE BRIDGE RAIL N-26-R 342.000

LF  -186.000 -11,215.80

60.30000 156.000 9,406.80

CAT 0310 $49,559.41 140,358.01CURRENT AMT 170,950.43 $$

CAT NO0311 STRUCTURE N-26-G 

0770 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 1.000

L S 0.000 0.00

5,422.91000 1.000 5,422.91

202-00000  
 

0775 REMOVAL OF PIPE 2.000 2.000

EACH 0.000 0.00

2,377.28000 2.000 4,754.56

202-00033  
 

0780 STRUCTURE EXCAVATION 1,326.000 1,326.000

CY  0.000 0.00

8.86000 1,326.000 11,748.36

206-00000  
 

0785 *STRUCTURE BACKFILL (FLOW-FILL) 242.000 0.000

CY  0.000 0.00

157.54000 0.000 0.00

206-00065  
 

0786 STRUCTURE BACKFILL (CLASS 1) 1,258.600 1,258.600

CY  0.000 0.00

69.94000 1,258.600 88,026.48

206-00100  
 

0787 BED COURSE MATERIAL 133.620 133.620

TON 0.000 0.00

17.00000 133.620 2,271.54

206-01010  
 

0790 *CONCRETE CLASS D (BOX CULVERT) 384.000 357.470

CY  0.000 0.00

333.76000 357.470 119,309.19

601-03030  
 

0795 *REINFORCING STEEL 49,087.000 49,087.000

LB  0.000 0.00

0.91000 49,087.000 44,669.17

602-00000  
 

0800 *REINFORCING STEEL (EPOXY COATED) 27,600.000 27,600.000

LB  0.000 0.00

1.01000 27,600.000 27,876.00

602-00020  
 

CAT 0311 $0.00 304,078.21CURRENT AMT 351,057.54 $$
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PCN: 13289-BID    ESTIMATE RUN 09/19/2007

PROJECT: NH 2871-030                   ESTIMATE NO: 0008 08:20:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0312 STRUCTURE N-26-S 

0805 *REMOVAL OF BRIDGE RAILING 103.000 0.000

LF  51.500 429.51

8.34000 51.500 429.51

202-00425  
 

0810 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.500 0.500

L S 0.000 0.00

27,018.78000 0.500 13,509.39

202-00495  
 

0815 STRUCTURE EXCAVATION 330.500 330.500

CY  0.000 0.00

8.86000 330.500 2,928.23

206-00000  
 

0820 STRUCTURE BACKFILL (CLASS 1) 141.000 141.000

CY  0.000 0.00

69.94000 141.000 9,861.54

206-00100  
 

0821 BED COURSE MATERIAL 130.210 130.210

TON 0.000 0.00

17.00000 130.210 2,213.57

206-01010  
 

0825 *CONCRETE CLASS D (BOX CULVERT) 421.210 421.210

CY  0.000 0.00

333.76000 421.210 140,583.05

601-03030  
 

0830 *REINFORCING STEEL 99,847.000 99,847.000

LB  0.000 0.00

0.91000 99,847.000 90,860.77

602-00000  
 

CAT 0312 $429.51 260,386.06CURRENT AMT 260,815.57 $$

CAT NO0313 STRUCTURE N-26-T 

0835 *REMOVAL OF ASPHALT MAT (PLANING) 137.000 68.500

SY  68.500 603.49

8.81000 137.000 1,206.97

202-00240  
 

0840 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.500 0.000

L S 0.500 13,509.39

27,018.78000 0.500 13,509.39

202-00495  
 

0845 STRUCTURE EXCAVATION 147.000 73.500

CY  73.500 651.21

8.86000 147.000 1,302.42

206-00000  
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PROJECT: NH 2871-030                   ESTIMATE NO: 0008 08:20:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0313 STRUCTURE N-26-T 

0850 STRUCTURE BACKFILL (CLASS 1) 134.000 67.000

CY  67.000 4,685.98

69.94000 134.000 9,371.96

206-00100  
 

0855 *CONCRETE SEALER 196.000 0.000

SY  0.000 0.00

7.68000 0.000 0.00

515-00400  
 

0860 *BRIDGE EXPANSION DEVICE (0-4 INCH) 91.000 0.000

LF  0.000 0.00

128.20000 0.000 0.00

518-01004  
 

0860 MATERIAL ALLOWANCE EXPAN DEVICE 91.000

LF  0.000 0.00

92.00000 91.000 8,372.00

0865 *CONCRETE CLASS D (BRIDGE) 88.000 34.840

CY  8.610 2,782.49

323.17000 43.450 14,041.74

601-03040  
 

0870 *BRIDGE DECK FINISH (SAWED GROOVES) 196.000 0.000

SY  0.000 0.00

3.11000 0.000 0.00

601-40250  
 

0875 *REINFORCING STEEL 12,788.000 0.000

LB  0.000 0.00

0.91000 0.000 0.00

602-00000  
 

0876 REINFORCING STEEL (EPOXY COATED) 6,509.400 5,185.500

LB  1,323.900 1,337.14

1.01000 6,509.400 6,574.49

602-00020  
 

0880 *4 INCH PERFORATED PIPE UNDERDRAIN 130.000 100.000

LF  0.000 0.00

26.49000 100.000 2,649.00

605-00040  
 

CAT 0313 $23,569.70 57,027.97CURRENT AMT 89,266.01 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0885 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

20,091.07000 1.000 20,091.07

620-00002  
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PROJECT: NH 2871-030                   ESTIMATE NO: 0008 08:20:41

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0890 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

22,100.17000 1.000 22,100.17

620-00012  
 

0895 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,009.11000 1.000 2,009.11

620-00020  
 

CAT 0400 $0.00 44,200.35CURRENT AMT 44,200.35 $$

PROJECT TOTAL 1,522,358.55 $ 12,038,199.22CURRENT AMT 18,798,471.56 $$


